

SNV Cookstoves Timeline			March																															April																															May																															June																														
Phase & Task	Start	End	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23																																																													
<b>Phase 1 - Project Launch &amp; Client Setup</b>	<b>23-Mar-15</b>	<b>29-May-15</b>	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Baseline questionnaire development	Mar-15	10-Apr	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Training of interviewers	Apr-15	24-Apr	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Background audit and secondary review	Apr-15	6-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Identification of test communes	May-15	11-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Trigger mapping with sales agents	May-15	7-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Field research with customers	May-15	7-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Survey fieldwork, data entry, output, analysis	Apr-15	28-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Presentation of baseline report	May-15	29-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
<b>Phase 2 - Campaign Development</b>	<b>07-May-15</b>	<b>27-Jun-15</b>	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Creative concept development	May-15	19-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Field testing	May-15	20-May	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Rapid prototyping and design	May-15	4-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Identification of sales agents	May-15	11-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Productions of campaign tools	Jun-15	11-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Training of sales agents	Jun-15	13-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Inception reprot	Jun-15	15-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Second training of sales agents	Jun-15	27-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
<b>Phase 3 - Campaign Implementation</b>	<b>29-Jun-15</b>	<b>31-Aug-15</b>	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Campaign launch	Jun-15	29-Jun	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Sales agent in-depth interview (IDI) guide development	Jul-15	17-Jul	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
IDI fieldwork	Jul-15	24-Jul	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
IDI report	Jul-15	31-Jul	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Follow-up calls with sales agents	Jul-15	30-Aug	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Group event observation	Jul-15	26-Jul	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Door-to-door shadowing	Jul-15	26-Jul	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Customer focus group discussion (FGD) screener development	Aug-15	6-Aug	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
FGD respondent's recruitment	Aug-15	16-Aug	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
FGD discussion guide (DG) development	Aug-15	14-Aug	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
FGD fieldwork	Aug-15	21-Aug	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
FGD report	Aug-15	31-Aug	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
<b>Phase 4 - Reporting &amp; Presentation</b>	<b>03-Sep-15</b>	<b>01-Dec-15</b>	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Endline QNR development	Sep-15	11-Sep	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Training of interviewers	Sep-15	18-Sep	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Survey fieldwork, data entry, output, analysis	Sep-15	5-Nov	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Health campaign draft report workshop	Nov-15	6-Nov	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														
Final report delivery	Dec-15	1-Dec	[Pink bar]																															[Pink bar]																															[Pink bar]																															[Pink bar]																														



